

Address	Information meeting	Preinspection	Booking deadline/ Booking meeting	Change lock	Covering	Start-up	Labeling	Bath finished/ delivery/ washing	Inspection on completion	Change lock back
Garver Ytteborgs vei 101- 4 roms	15.02.2017	28.02.2017	15.03.2017	30.03.2017	31.03.2017	03.04.2017	02.05.2017	05.05.2017	18.05.2017	24.05.2017
Garver Ytteborgs vei 101- 1 roms	15.02.2017	07.03.2017	22.03.2017	20.04.2017	21.04.2017	24.04.2017	22.05.2017	24.05.2017	07.06.2017	14.06.2017
Garver Ytteborgs vei 101- 3 roms	15.02.2017	14.03.2017	29.03.2017	27.04.2017	28.04.2017	02.05.2017	29.05.2017	02.06.2017	14.06.2017	21.06.2017
Garver Ytteborgs vei 103- 4 roms	15.02.2017	21.03.2017	05.04.2017	04.05.2017	05.05.2017	08.05.2017	06.06.2017	09.06.2017	21.06.2017	28.06.2017
Garver Ytteborgs vei 103- 1 roms	15.02.2017	28.03.2017	19.04.2017	11.05.2017	12.05.2017	15.05.2017	12.06.2017	16.06.2017	28.06.2017	05.07.2017
Garver Ytteborgs vei 103- 3 roms	15.02.2017	04.04.2017	26.04.2017	18.05.2017	19.05.2017	22.05.2017	19.06.2017	23.06.2017	05.07.2017	02.08.2017
Garver Ytteborgs vei 105- 4 roms	15.02.2017	18.04.2017	03.05.2017	26.05.2017	26.05.2017	29.05.2017	26.06.2017	30.06.2017	05.07.2017	09.08.2017
Garver Ytteborgs vei 105- 1 roms	15.02.2017	25.04.2017	10.05.2017	01.06.2017	02.06.2017	06.06.2017	03.07.2017	07.07.2017	02.08.2017	09.08.2017
Garver Ytteborgs vei 105- 3 roms	15.02.2017	02.05.2017	24.05.2017	06.07.2017	28.07.2017	31.07.2017	22.08.2017	25.08.2017	06.09.2017	13.09.2017
Garver Ytteborgs vei 107- 4 roms	15.02.2017	09.05.2017	31.05.2017	03.08.2017	04.08.2017	07.08.2017	28.08.2017	01.09.2017	13.09.2017	20.09.2017
Garver Ytteborgs vei 107- 1 roms	15.02.2017	16.05.2017	07.06.2017	10.08.2017	11.08.2017	14.08.2017	04.09.2017	08.09.2017	20.09.2017	27.09.2017
Garver Ytteborgs vei 107- 3 roms	15.02.2017	23.05.2017	14.06.2017	17.08.2017	18.08.2017	21.08.2017	11.09.2017	15.09.2017	27.09.2017	04.10.2017
Garver Ytteborgs vei 109- 4 roms	15.02.2017	30.05.2017	21.06.2017	24.08.2017	25.08.2017	28.08.2017	18.09.2017	22.09.2017	04.10.2017	11.10.2017
Garver Ytteborgs vei 109- 1 roms	15.02.2017	06.06.2017	28.06.2017	31.08.2017	01.09.2017	04.09.2017	26.09.2017	29.09.2017	11.10.2017	18.10.2017
Garver Ytteborgs vei 109- 3 roms	15.02.2017	13.06.2017	09.08.2017	07.09.2017	08.09.2017	11.09.2017	03.10.2017	06.10.2017	18.10.2017	25.10.2017
Garver Ytteborgs vei 111- 4 roms	15.02.2017	20.06.2017	16.08.2017	14.09.2017	15.09.2017	18.09.2017	09.10.2017	13.10.2017	25.10.2017	01.11.2017
Garver Ytteborgs vei 111- 1 roms	15.02.2017	27.06.2017	23.08.2017	21.09.2017	22.09.2017	25.09.2017	16.10.2017	20.10.2017	01.11.2017	08.11.2017
Garver Ytteborgs vei 111- 3 roms	15.02.2017	04.07.2017	30.08.2017	28.09.2017	29.09.2017	02.10.2017	23.10.2017	27.10.2017	08.11.2017	15.11.2017
Garver Ytteborgs vei 113- 4 roms	15.02.2017	22.08.2017	06.09.2017	05.10.2017	06.10.2017	09.10.2017	30.10.2017	03.11.2017	15.11.2017	22.11.2017
Garver Ytteborgs vei 113- 1 roms	15.02.2017	29.08.2017	13.09.2017	12.10.2017	13.10.2017	16.10.2017	06.11.2017	10.11.2017	22.11.2017	29.11.2017
Garver Ytteborgs vei 113- 3 roms	15.02.2017	05.09.2017	20.09.2017	19.10.2017	20.10.2017	23.10.2017	13.11.2017	17.11.2017	29.11.2017	06.12.2017
Garver Ytteborgs vei 115- 4 roms	15.02.2017	12.09.2017	27.09.2017	26.10.2017	27.10.2017	30.10.2017	20.11.2017	24.11.2017	06.12.2017	13.12.2017
Garver Ytteborgs vei 115- 1 roms	15.02.2017	15.02.2017	11.10.2017	02.11.2017	03.11.2017	06.11.2017	27.11.2017	01.12.2017	13.12.2017	20.12.2017
Garver Ytteborgs vei 115- 3 roms	15.02.2017	26.09.2017	18.10.2017	09.11.2017	10.11.2017	13.11.2017	04.12.2017	08.12.2017	20.12.2017	03.01.2018
Garver Ytteborgs vei 117- 4 roms	15.02.2017	10.10.2017	25.10.2017	16.11.2017	17.11.2017	20.11.2017	11.12.2017	15.12.2017	03.01.2018	10.01.2018
Garver Ytteborgs vei 117- 1 roms	15.02.2017	17.10.2017	01.11.2017	21.12.2017	02.01.2018	02.01.2018	22.01.2018	26.01.2018	07.02.2018	14.02.2018
Garver Ytteborgs vei 117- 3 roms	15.02.2017	24.10.2017	08.11.2017	04.01.2018	05.01.2018	08.01.2018	29.01.2018	02.02.2018	14.02.2018	21.02.2018

Preinspection: We start at 08:00, and keep on until we're finished. Residents who will continue to work, are encouraged to meet downstairs at the front door at 08:00. We then make a list of the apartments taken first, calculate with approximately 20 min per apartment with preinspection.

Booking deadline: Residents meeting in the showroom at our barracks. Please plan the bathroom prior to the meeting. Time will be notified in your mailbox.

Changing the lock: Happens between 08:00-10:00. Cylinder to the door must be replaced. Residents must be present, or hand your keys in advance to Lars Storhaug tel 957 35378.

Covering: Emphasis protective paper onto the floor. Residents do not have to be present.

Labeling: The deadline for labeling toilet paper roll holder, hooks and likewise. What is not labeled on the deadline, will not be mounted.

Delivery / Washing: The bathroom is scheduled to be completed, and it is carried out a 'construction wash' of the apartments between the hours 08:00 to 17:00.

Inspections on completion: Conducted between 08:00- 11:00. Representative from SansBygg, OBOS Project and owner of the apartment meet for inspections on completion of the bathroom. For those who are depending that the inspection takes place early, are encouraged to meet at the beginning at 08:00, it will then be possible to arrange order.

Lock back: Lock cylinder in door changed back. Conducted between the hours from 14:00 to 15:30. Residents must be at home. Contact person is Lars Storhaug on tel 957 35 378.